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For	
  Internal	
  Use	
  Only	
  
EXECUTIVE	
  SUMMARY	
  

Situation	
  Summary	
  

United	
  States	
  Environmental	
  Protection	
  Agency	
  (U.S.	
  EPA)	
  Incident	
  Command	
  Post	
  Gold	
  King	
  (ICPGK)	
  is	
  
comprised	
  of	
  U.S.	
  EPA	
  Regions	
  8,	
  6	
  and	
  9.	
  	
  

Highlights,	
  Key	
  Updates/Changes	
  

• ICPGK	
  is	
  operating	
  under	
  a	
  2-­‐week	
  Incident	
  Action	
  Plan	
  (IAP)	
  covering	
  the	
  period	
  of	
  06	
  October	
  
2015	
  through	
  20	
  October	
  2015.	
  

• Construction	
  of	
  the	
  winter	
  treatment	
  system/facility	
  has	
  commenced.	
  
• Incident	
  Command	
  (IC)	
  ended	
  outreach	
  with	
  private	
  well	
  owners	
  after	
  30	
  September	
  2015.	
  
• ICPKG	
  is	
  focusing	
  on	
  residential	
  sampling	
  data	
  reviews	
  and	
  sending	
  letters	
  to	
  residents.	
  
Objectives	
  

• Ensure	
  health	
  and	
  safety	
  of	
  the	
  public	
  and	
  responders.	
  
• Continue	
  private	
  water	
  deliveries	
  to	
  homes	
  with	
  Primary	
  MCL	
  Exceedances.	
  
• Continue	
  private	
  well	
  sampling	
  for	
  special	
  cases	
  only	
  (no	
  new	
  requests	
  have	
  been	
  received	
  since	
  

30	
  September	
  2015).	
  
• Continue	
  to	
  facilitate	
  transition	
  of	
  cooperative	
  agreements	
  between	
  San	
  Juan	
  Basin	
  Health	
  

Department	
  (SJBHD),	
  Colorado	
  Department	
  of	
  Public	
  Health	
  and	
  Environment	
  (CDPHE),	
  and	
  
Colorado	
  Office	
  of	
  Emergency	
  Management	
  (OEM)	
  to	
  EPA	
  Region	
  8.	
  

• Continue	
  to	
  implement	
  Transition	
  Plan	
  to	
  reduce	
  ICP,	
  finalize	
  a	
  staffing	
  and	
  Interim	
  
Demobilization	
  Plan	
  to	
  return	
  operations	
  to	
  EPA	
  Region	
  8.	
  

• Continue	
  coordination	
  with	
  federal,	
  state,	
  tribal	
  and	
  local	
  stakeholders.	
  
• Continue	
  water	
  and	
  sediment	
  sampling	
  along	
  the	
  Animas	
  and	
  San	
  Juan	
  Rivers	
  per	
  the	
  Incident	
  

Transition	
  Plan	
  to	
  reduce	
  sampling	
  (currently	
  sampling	
  one	
  time	
  per	
  week).	
  	
  
• Mine	
  Operations	
  

o Continue	
  management	
  of	
  mine	
  water	
  discharge.	
  
o Continue	
  mine	
  dump	
  and	
  portal	
  stabilization	
  and	
  installing	
  temporary	
  piping	
  systems.	
  
o Continue	
  preparation	
  and	
  installation	
  of	
  portable	
  modular	
  water	
  treatment	
  system	
  at	
  

Gladstone.	
  
o Operate	
  Alert	
  and	
  Notification	
  Plan	
  during	
  mine	
  site	
  operations.	
  

Command	
  Emphasis	
  

For	
  this	
  operational	
  period,	
  the	
  ICPGK	
  command	
  emphasis	
  is:	
  
• Safety	
  of	
  responders	
  and	
  the	
  public	
  
• Visitors	
  to	
  the	
  mine	
  site	
  are	
  required	
  to	
  go	
  through	
  a	
  safety	
  briefing.	
  See	
  mine	
  site	
  safety	
  plan.	
  
• Personnel	
  entering	
  Southern	
  Ute	
  Tribal	
  lands	
  must	
  be	
  escorted	
  by	
  a	
  Southern	
  Ute	
  staff	
  member.	
  
• Ensure	
  information	
  flow	
  between	
  ICP	
  and	
  Stakeholders	
  is	
  transparent.	
  
• Continue	
  to	
  reduce	
  operations	
  per	
  the	
  transition	
  plan.	
  

	
  
The	
  metrics	
   provided	
   in	
   this	
   Situation	
  Report	
   represent	
   quantities	
   reported	
   for	
  work	
   completed	
   from	
  
0700	
  06	
  October	
  2015	
  through	
  0700	
  13	
  October	
  2015.	
  Press	
  releases	
  are	
  presented	
  in	
  Attachment	
  1.	
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1.0	
  BACKGROUND	
  

The	
   Gold	
   King	
   Mine	
   (GKM)	
   near	
   Silverton,	
   Colorado	
   is	
   an	
   historic	
   gold	
   mine	
   at	
   an	
   elevation	
   of	
  
approximately	
  11,300	
  feet	
  above	
  mean	
  sea	
  level.	
  The	
  mine	
  discharge	
  includes	
  acidic	
  mine	
  drainage	
  that	
  
is	
   a	
   contributor	
  of	
  heavy	
  metals	
   into	
   the	
  Cement	
  Creek	
  drainage	
  of	
   the	
  Animas	
  River	
  watershed.	
   The	
  
GKM	
  workings	
  have	
  been	
  inaccessible	
  since	
  1995	
  when	
  the	
  mine	
  portal	
  collapsed.	
  	
  

On	
  5	
  August	
  2015,	
  up	
  to	
  three	
  million	
  gallons	
   (estimated)	
  of	
  water	
  containing	
  sediment	
  and	
  dissolved	
  
metals	
  was	
  suddenly	
  released	
  from	
  the	
  Gold	
  King	
  Mine	
  adit.	
  This	
  water	
  discharged	
  into	
  Cement	
  Creek	
  
which	
  feeds	
  into	
  the	
  Animas	
  River,	
  and	
  eventually	
  flows	
  into	
  the	
  San	
  Juan	
  River.	
  	
  

The	
  ICPGK	
  (located	
  in	
  Durango,	
  Colorado)	
  continues	
  to	
  assess	
  and	
  mitigate	
  effects	
  from	
  the	
  release.	
  	
  

2.0	
  OPERATIONS	
  

2.1	
  Mine	
  Operations	
  

A	
  summary	
  of	
  mine	
  operations	
  is	
  presented	
  below.	
  

• Starting	
  08	
  October	
  2015,	
  water	
  flowing	
  from	
  the	
  GKM	
  portal	
  is	
  being	
  captured	
  by	
  a	
  
cofferdam	
  inside	
  the	
  mine	
  and	
  mechanically	
  pumped	
  down	
  from	
  the	
  mine	
  site.	
  	
  	
  

Table	
  1	
  –	
  Discharge	
  Summary	
  

Parameter	
   Units	
  

Quantity	
  
October	
  2015	
   Period	
  

Average	
  06	
   07	
   08	
   09	
   10	
   11	
   12	
  
Flow	
  Rate*	
   gpm	
   556	
   571	
   621	
   *705	
   *615	
   *565	
   *597	
   *604	
  
pH	
  Adit	
  Discharge	
   SU	
   3.95	
   3.72	
   3.45	
   3.73	
   3.75	
   3.76	
   3.82	
   3.74	
  
pH	
  Discharge	
  to	
  creek	
   SU	
   5.00	
   5.08	
   5.43	
   5.63	
   5.34	
   5.44	
   5.65	
   5.37	
  
*Note:	
  Flow	
  rates	
  increased	
  starting	
  on	
  09	
  October	
  2015	
  because	
  as	
  of	
  08	
  October	
  2015,	
  discharge	
  	
  
is	
  now	
  being	
  pumped	
  mechanically	
  from	
  the	
  mine	
  rather	
  than	
  being	
  gravity	
  fed.	
  
	
  

• 50%	
  of	
  discharge	
  being	
  treated	
  at	
  Red	
  &	
  
Bonita	
  treatment	
  pond,	
  and	
  50%	
  bypassed.	
  

• Work	
  on	
  North	
  Fork	
  Cement	
  Creek	
  
restoration	
  99%	
  complete.	
  

• Removed	
  lower	
  catchment	
  basin	
  and	
  upper	
  
diversion	
  impoundment	
  on	
  05	
  Oct	
  2015	
  so	
  
that	
  water	
  flows	
  freely	
  through	
  Cement	
  
Creek	
  channel.	
  

• Piping	
   and	
   valving	
   complete	
   around	
  
Gladstone	
   Ponds	
   in	
   preparation	
   for	
  
installation	
   of	
   liner.	
   Liner	
   installation	
   at	
  
Gladstone	
   ponds	
   started	
   on	
   12	
   October	
  
2015.	
  

• Continued	
  mucking	
  out	
  sediment	
  from	
  GKM.	
  

• Installation	
  of	
  modular	
  water	
  treatment	
  system	
  at	
  Gladstone	
  continues.	
  	
  

	
  	
  Grading	
  and	
  terracing	
  of	
  Geotube	
  sedimentation	
  
area	
  at	
  Gladstone	
  (10	
  October	
  2015).	
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• Began	
   grading	
   and	
   terracing	
   of	
   the	
  
sedimentation	
  Geotube	
  pad	
  at	
  Gladstone.	
  

• Continued	
   monitoring	
   of	
   water	
   quality	
   at	
   6	
  
locations	
   twice	
   daily.	
   Associated	
   metrics	
   are	
  
summarized	
  below.	
  	
  	
  	
  

	
  

2.2	
  River	
  Sampling	
  

Operational	
   activities	
   for	
   surface	
   water	
   and	
   sediment	
  
sampling	
   are	
   summarized	
   below.	
   Sample	
   quantities	
   are	
  
based	
   on	
   the	
   SCRIBE	
   database,	
   and	
   include	
   field	
   samples	
  
and	
  quality	
  assurance/quality	
  control	
  (QA/QC)	
  samples.	
  	
  

	
  

Table	
  2	
  -­‐	
  Operations	
  Sampling	
  Summary	
  

Matrix	
  
U.S.	
  EPA	
  
Region	
  

Quantity	
  
October	
  2015	
   	
  

Cumulative	
  06	
   07	
   08	
   09	
   10	
   11	
   12	
  

Surface	
  
Water	
  
Samples	
  

8	
   8	
   0	
   0	
   0	
   0	
   0	
   0	
   647	
  
6	
   0	
   0	
   5	
   4	
   0	
   0	
   0	
   550	
  
9	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
   292	
  

	
  	
  	
  	
  	
  Total	
  	
  	
   8	
   0	
   5	
   4	
   0	
   0	
   0	
   1,489	
  

Sediment	
  
Samples	
  

8	
   8	
   0	
   0	
   0	
   0	
   0	
   0	
   332	
  
6	
   0	
   0	
   5	
   4	
   0	
   0	
   0	
   543	
  
9	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
   238	
  

	
  	
  	
  	
  	
  Total	
   8	
   0	
   5	
   4	
   0	
   0	
   0	
   1,113	
  

2.3	
  Private	
  Well	
  Sampling	
  

U.S.	
  EPA	
  has	
  collected	
  and	
  analyzed	
  samples	
   from	
  drinking	
  water	
  wells	
   located	
  near	
   the	
  Animas	
  River	
  
and	
  San	
  Juan	
  River.	
  There	
  has	
  been	
  no	
  sampling	
  of	
  private	
  drinking	
  water	
  wells	
  in	
  U.S.	
  EPA	
  Region	
  9.	
  

Private	
  well	
   samples	
   that	
   have	
  metals	
   concentrations	
   greater	
   than	
   the	
  Maximum	
  Contaminant	
   Levels	
  
(MCLs)	
   and	
   were	
   collected	
   from	
   private	
   drinking	
   water	
   wells	
   during	
   the	
   first	
   sampling	
   event	
   were	
  
sampled	
  a	
  second	
  time	
  to	
  confirm	
  the	
  analytical	
  results.	
  In	
  Region	
  8,	
  the	
  second	
  round	
  of	
  samples	
  at	
  a	
  
given	
  property	
  were	
  collected	
  from	
  the	
  tap.	
  Residents	
  that	
  have	
  MCL	
  exceedances	
  have	
  been	
  notified.	
  	
  

A	
  summary	
  of	
  private	
  drinking	
  water	
  well	
  sampling	
  is	
  presented	
  below.	
  

Table	
  3	
  –	
  Private	
  Drinking	
  Water	
  Well	
  Sampling	
  Summary	
  

Matrix	
  

U.S.	
  
EPA	
  

Region	
  

Quantity	
  
October	
  2015	
   	
  

Cumulative	
  06	
   07	
   08	
   09	
   10	
   11	
   12	
  
Private	
  Drinking	
  Water	
  Well	
  Samples	
  
Collected	
  (from	
  SCRIBE,	
  includes	
  QA/QC	
  
samples)	
  

8	
   14	
   0	
   2	
   2	
   0	
   0	
   0	
   452	
  

6	
   0	
   0	
   0	
   1	
   0	
   0	
   0	
   290	
  
Notes:	
  Some	
  residents	
  were	
  sent	
  multiple	
  results	
  letters	
  
Some	
  residential	
  sampling	
  included	
  surface	
  water	
  and/or	
  sediment	
  sampling.	
  	
  

 

Cofferdam	
  and	
  dewatering	
  pump	
  inlet	
  pipe	
  inside	
  
GKM	
  adit	
  (10	
  October	
  2015).	
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Table	
  4-­‐	
  Summary	
  of	
  Wells	
  with	
  MCL	
  Exceedances	
  

Matrix	
  

U.S.	
  
EPA	
  

Region	
  
Cumulative	
  

Wells	
  containing	
  contaminant	
  
concentrations	
  above	
  MCLs	
  during	
  
second	
  sampling	
  event	
  

8	
   4	
  

6	
   1*	
  

*Note:	
  	
   One	
  well	
   in	
  Region	
  6	
  exceeded	
   the	
  MCL	
   for	
   lead	
  and	
  after	
   further	
  assessment	
  by	
   the	
  State	
  of	
  
New	
  Mexico	
  and	
   the	
  U.S.	
   EPA,	
   it	
  was	
  determined	
   that	
   the	
  exceedance	
  was	
  not	
   related	
   to	
   the	
  
GKM	
  incident.	
  	
  

2.4	
  Mitigation	
  Activities	
  

No	
  public	
  water	
  systems	
  are	
  currently	
  affected	
  by	
  the	
  release	
  or	
  response	
  operations.	
  ICPGK	
  continues	
  
to	
   coordinate	
   and	
   deliver	
   bottled	
   drinking	
   water	
   to	
   6	
   residences	
   in	
   Region	
   8.	
   Other	
   public	
   support	
  
activities	
  completed	
  are	
  summarized	
  below.	
  
	
  

Table	
  5	
  –	
  Completed	
  Public	
  Support	
  (Cumulative)	
  

Activity	
  
U.S.	
  EPA	
  
Region	
  

Qty.	
  
(gal)	
  

Qty.	
  
(hay	
  bales)	
  

Potable	
  Water	
  Deliveries	
   8	
   105,600	
   	
  
Livestock	
  /	
  Agricultural	
  Water	
  
Deliveries	
  

8	
   133,770	
   	
  
6	
   1,104,990	
   	
  

Agricultural	
  Food	
  Deliveries	
   6	
   	
   244	
  
	
  

During	
   this	
   period,	
   US	
   EPA	
   Region	
   9	
  was	
   scheduled	
   to	
   deliver	
   500	
   salt	
   blocks	
   to	
   the	
  Navajo	
  Nation’s	
  
Shiprock	
   Chapter’s	
   Maintenance	
   Center	
   for	
   distribution	
   to	
   ranchers	
   and	
   farmers.	
   However,	
   to	
   date,	
  
completion	
  of	
  that	
  delivery	
  has	
  not	
  been	
  confirmed.	
  No	
  additional	
  agricultural	
  food,	
  water,	
  or	
  salt	
  block	
  
deliveries	
  are	
  currently	
  scheduled	
  for	
  Navajo	
  Nation.	
  	
  

Ongoing	
  public	
  support	
  activities	
  are	
  summarized	
  below:	
  

	
   Table	
  6	
  –	
  Ongoing	
  Public	
  Support	
  

Activity	
   Entity	
  

06	
  Oct	
  –	
  12	
  Oct	
  2015	
   	
   Cumulative	
  
Deliveries	
  

(each)	
  
Qty.	
  
(gal)	
  

Qty.	
  	
  	
  	
  	
  	
  	
  
(hay	
  bales)	
  

Qty.	
  
(salt	
  blocks)	
  

Deliveries	
  
(each)	
  

Qty.	
  
(gal)	
  

Qty.	
  
(hay	
  bales)	
  

Qty.	
  
(salt	
  blocks)	
  

Livestock	
  /	
  
Agricultural	
  Water	
  
Deliveries	
  

U.S.	
  EPA	
  R9	
   0	
   0	
   	
   	
   13	
   218,400	
   	
   	
  

BIA	
   0	
   0	
   	
   	
   7	
   975,888	
   	
   	
  

Agricultural	
  Food	
  
Deliveries	
   U.S	
  EPA	
  R9	
   0	
   	
   0	
   	
   22	
   	
   8,448	
   	
  

	
  

2.4.1	
  Water	
  Tanks	
  

On	
  or	
  about	
  15	
  August	
  2015,	
  15	
  black	
  steel	
   tanks	
   (16,500	
  gallon	
  capacity	
  each)	
  were	
  delivered	
  by	
  the	
  
ERRS	
  contractor	
  to	
  certain	
  locations	
  on	
  the	
  Navajo	
  Reservation	
  as	
  part	
  of	
  the	
  response	
  to	
  the	
  Gold	
  King	
  
Mine	
  release	
  incident.	
  Prior	
  to	
  the	
  last	
  reporting	
  period,	
  11	
  of	
  the	
  15	
  tanks	
  had	
  been	
  removed.	
  During	
  
the	
  last	
  reporting	
  period,	
  the	
  four	
  remaining	
  water	
  tanks	
  were	
  removed.	
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2.4.2	
  Other	
  Mitigation	
  Activities	
  

ICPGK	
  continues	
  to	
  work	
  with	
  U.S.	
  EPA	
  Region	
  8	
  Regional	
  Incident	
  Command	
  Team	
  (RICT)	
  and	
  U.S.	
  EPA	
  
Headquarters	
  EOC	
  regarding	
  individual	
  properties	
  with	
  potential	
  sediment	
  issues.	
  

3.0	
  PLANNING	
  

3.1	
  Environmental	
  Unit	
  

EU	
   is	
   preparing	
   letters	
   containing	
   analytical	
   results	
   for	
   private	
   properties	
   where	
   U.S.	
   EPA	
   collected	
  
sediment	
  and/or	
  drinking	
  water	
  samples.	
  Additional	
  resources	
  were	
  added	
  to	
  the	
  ICP	
  EU	
  to	
  address	
  this	
  
task.	
  	
  

A	
  summary	
  of	
  private	
  letters	
  sent	
  to	
  date	
  is	
  provided	
  below:	
  

Table	
  7-­‐	
  Private	
  Letter	
  Summary	
  as	
  of	
  12	
  October	
  2015	
  

Approximate	
  Total	
  Number	
  
of	
  Letters	
  to	
  be	
  Sent	
  

Letters	
  Sent	
  Prior	
  to	
  
This	
  Reporting	
  Period	
  

Letters	
  Sent	
  During	
  This	
  
Reporting	
  Period	
  

Approximate	
  Number	
  of	
  
Remaining	
  Letters	
  to	
  be	
  

Sent	
  	
  

430	
   340	
   78	
   12	
  

	
  

3.2	
  Resources	
  

The	
  table	
  below	
  summarizes	
  staffing	
  numbers	
  for	
  the	
  federal	
  entities	
  and	
  agencies	
  active	
  in	
  the	
  
response.	
  

Table	
  8	
  -­‐	
  Personnel	
  On-­‐Site	
  

Location	
   Agency	
  /	
  Entity	
  
October	
  2015	
  

06	
   07	
   08	
   09	
   10	
   11	
   12	
  

Mine	
  
U.S.	
  EPA	
   3	
   3	
   3	
   2	
   2	
   2	
   2	
  
USCG	
   4	
   4	
   4	
   5	
   5	
   3	
   5	
  
U.S.	
  EPA	
  Contractors	
   26	
   26	
   26	
   26	
   40	
   16	
   27	
  

	
   Other	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  

ICPGK	
  

U.S.	
  EPA	
  	
   13	
   14	
   14	
   12	
   6	
   5	
   6	
  
USCG	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  
U.S.	
  EPA	
  Contractors	
   18	
   17	
   16	
   16	
   11	
   3	
   12	
  
Other	
   0	
   2	
   0	
   0	
   0	
   0	
   0	
  

U.S.	
  EPA	
  
Region	
  6	
  

U.S.	
  EPA	
   1	
   1	
   1	
   1	
   1	
   1	
   1	
  
USCG	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  
U.S.	
  EPA	
  Contractors	
   2	
   2	
   2	
   2	
   2	
   2	
   2	
  
Other	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  

U.S.	
  EPA	
  
Region	
  9	
  

U.S.	
  EPA	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  
USCG	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  
U.S.	
  EPA	
  Contractors	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  
Other	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  

Total	
   67	
   69	
   66	
   64	
   67	
   32	
   55	
  
USCG	
  =	
  U.S.	
  Coast	
  Guard;	
  Other	
  =	
  federal,	
  state,	
  local	
  and	
  tribal	
  entities	
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4.0	
  FINANCE	
  

4.1	
  Estimated	
  Response	
  Costs	
  to	
  Date	
  

The	
  table	
  below	
  summarizes	
  estimated	
  costs	
  for	
  the	
  response.	
  

	
  

Table	
  9	
  -­‐	
  Estimated	
  Response	
  Costs	
  Reported	
  as	
  of	
  07	
  October	
  2015	
  

U.S.	
  EPA	
  
Region	
  

U.S.	
  EPA	
  
Cumulative	
  
Expended	
  
Payroll	
  

U.S.	
  EPA	
  
Cumulative	
  
Expended	
  

Travel	
  

U.S.	
  EPA	
  
Cumulative	
  

Other	
  
Charges	
  

U.S.	
  EPA	
  
Cumulative	
  
Contractors	
  

Cost	
  

Total	
  
Cumulative	
  

Costs	
  
8	
   $1,022,962	
   $216,213	
   $46,109	
   $7,174,682	
   $8,459,966	
  
6	
   $610,852	
   $152,050	
   $12,989	
   $2,615,912	
   $3,391,804	
  
9	
   $268,404	
   $68,619	
   $0	
   $2,269,300	
   $2,606,323	
  
Total	
   $1,902,218	
   $436,882	
   $59,098	
   $12,059,894	
   $14,458,094	
  

4.2	
  Estimated	
  Burn	
  Rates	
  

The	
  table	
  below	
  summarizes	
  current	
  estimated	
  burn	
  rates	
  for	
  the	
  response.	
  

Table	
  10	
  -­‐	
  Estimated	
  Daily	
  Burn	
  Rates	
  as	
  of	
  07	
  October	
  2015	
  
U.S.	
  EPA	
  Region	
   Estimated	
  Average	
  Daily	
  Burn	
  Rate	
  	
  

8	
   $131,500	
  
6	
   $11,020	
  
9	
   $12,700	
  

Total	
  	
   $155,220	
  
 
5.0	
  LOGISTICS	
  

As	
  of	
  12	
  October	
  2015,	
  the	
  following	
  personnel	
  needs	
  remain	
  to	
  be	
  filled:	
  	
  

• None.	
  

6.0	
  SAFETY	
  

Safety	
  performed	
  the	
  tasks	
  summarized	
  below	
  during	
  this	
  reporting	
  period.	
  	
  

• Finished	
  Updating	
  the	
  Medical	
  plan.	
  

• U.S.	
  EPA	
  Region	
  9	
  has	
  elected	
  not	
   to	
  be	
  covered	
  under	
   the	
   ICPKG	
  HASP	
  and	
   they	
  will	
  provide	
  
their	
  own	
  HASP.	
  

• Safety	
  performed	
  field	
  inspections	
  of:	
  mine	
  operations	
  and	
  river	
  sampling	
  operations.	
  

• Provided	
  safety	
  briefings	
  to	
  visitors	
  and	
  reporting	
  personnel.	
  

No	
  recordable	
  injuries	
  or	
  illnesses	
  reported.	
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7.0	
  PUBLIC	
  INFORMATION	
  

7.1	
  Community	
  Engagements	
  and	
  Public	
  Events	
  

Community	
  engagements	
  and	
  public	
  events	
  that	
  occurred	
  during	
  this	
  period	
  include:	
  

• None	
  Reported.	
  

A	
  summary	
  of	
  community	
  engagements	
  is	
  provided	
  below:	
  

Table	
  11	
  –	
  Community	
  Engagement	
  Summary	
  

Description	
  
U.S.	
  EPA	
  
Region	
  

October	
  2015	
  
06	
   07	
   08	
   09	
   10	
   11	
   12	
  

Community	
  
Engagement	
  

8	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  
6	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  
9	
   0	
   0	
   0	
   0	
   0	
   0	
   0	
  

	
  

7.2	
  VIPs/Congressional	
  Visits	
  	
  

7.2.1	
  Occurred	
  Events	
  

Visits	
  that	
  occurred	
  during	
  this	
  period	
  include:	
  

• None	
  Reported.	
  

7.2.2	
  Anticipated	
  Events	
  

Known	
  site	
  visits	
  and	
  public	
  events	
  scheduled	
  for	
  the	
  next	
  14	
  days	
  are	
  summarized	
  below.	
  

Table	
  12	
  -­‐	
  Anticipated	
  Site	
  Visits	
  and	
  Public	
  Events	
  Summary	
  
Planned	
  Event	
   Anticipated	
  Date	
  

Media	
  Tour	
  of	
  Mine	
  Area	
  by	
  County	
  Representatives	
   15	
  OCT	
  2015	
  
09:00	
  

Media	
  Tour	
  of	
  Gladstone	
  Area	
  by	
  local	
  TV	
  Station	
  and	
  Colorado	
  Public	
  Radio	
  
15	
  OCT	
  2015	
  

16:00	
  

7.3	
  Call	
  Center	
  	
  

U.S.	
   EPA	
   Headquarters	
   continues	
   to	
   operate	
   a	
   national	
   call	
   center	
   (844-­‐607-­‐9700).	
   Calls	
   received	
  
through	
   30	
   September	
   2015	
   requesting	
   sampling	
   of	
   private	
   drinking	
   water	
   wells	
   were	
   forwarded	
   to	
  
ICPGK	
  Operations	
  via	
  the	
  PIO.	
  

8.0	
  LIAISON	
  

Federal,	
  regional,	
  local	
  and	
  other	
  entities	
  participating	
  in	
  the	
  response	
  are	
  summarized	
  below.	
  

U.S.	
  EPA	
  
U.S.	
  Coast	
  Guard	
  (USCG)	
  
U.S.	
  Geological	
  Survey	
  (USGS)	
  
U.S.	
  Army	
  Corps	
  of	
  Engineers	
  (USACE)	
  
U.S.	
  Bureau	
  of	
  Reclamation	
  (USBOR)	
  
U.S.	
  Fish	
  and	
  Wildlife	
  Services	
  (USFWS)	
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Colorado	
  Office	
  of	
  Emergency	
  Management	
  (OEM)	
  
Colorado	
  Department	
  of	
  Public	
  Health	
  and	
  Environment	
  (CDPHE)	
  
New	
  Mexico	
  Environment	
  Department	
  (NMED)	
  
New	
  Mexico	
  (NM)	
  Department	
  of	
  Health	
  
NM	
  Office	
  of	
  the	
  State	
  Engineer	
  
NM	
  Department	
  of	
  Game	
  and	
  Fish	
  
State	
  of	
  Utah	
  
State	
  of	
  Arizona	
  
City	
  of	
  Durango	
  
La	
  Plata	
  County	
  
San	
  Juan	
  County	
  
San	
  Juan	
  Basin	
  Health	
  Department	
  
County	
  of	
  San	
  Juan	
  –	
  New	
  Mexico	
  
Southern	
  Ute	
  Indian	
  Tribe	
  (SUIT)	
  
Navajo	
  Nation	
  

9.0	
  SOURCE	
  OF	
  ADDITIONAL	
  INFORMATION	
  

For	
  additional	
  information,	
  refer	
  to	
  www.epa.gov/goldkingmine.	
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ATTACHMENT	
  1	
  
PRESS	
  RELEASES	
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NO	
  PRESS	
  RELEASES	
  WERE	
  ISSUED	
  DURING	
  THIS	
  REPORTING	
  PERIOD	
  

	
  


